






 

PRE-BID MEETING AGENDA 
 
PROJECT: New Baseball Stadium Athletic Complex Facility – Phase 2 
  Louisiana State University Eunice 
  Eunice, LA 
   
  State of Louisiana 

  Office of Facility Planning and Control 

  Project No.:  19-605-22-02,  F.19002637 

  Site Code:  4-01-006 

 
NUMBER: 25-72-25 
 
DATE:  April 7, 2026  11:00 am. 
 
LOCATION: LSU-Eunice Mumphrey Center Conference Room 126 
 

INTRODUCTION 
1. Name of Project, Non-Mandatory Pre-Bid  
2. Introduction of Owner/Project Team 

a. LSU Eunice 
i. Jeff Willis, Melonie Ceaser, Kerry Fontenot 

b. FP&C  
i. Joseph Young 

c. Design Team 
i. Mike Olivier (RHH), Jason Hargrave (RHH), Glen Landry (Fox-Nesbit), Dale 

Primeaux (ADG), Connor Martin (ADG), Stephen Cormier (Sellers) 

RFI, PRIOR APPROVALS, ADDENDA, BIDS 
3. Bid Opening scheduled for Wednesday, April 22, 2026, 2:00 pm. 

a. Deadline for RFIs/Prior Approvals (April 15, 2:00 pm) 
b. Addenda (April 17, 2:00 pm) 
c. Addenda 1 is expected to be issued on CenterlineBidConnect.com by Thursday 

April 9, 2026. 
4. Project Budget is $6,000,000 to $7,000,000. 



 

5. Nature of Bid Documents:  Construction of a new stadium building to be built at the site of 
the recently completed Phase 1 baseball stadium.  This building will house the team 
clubhouse along the third base line wing. The first base line wing will house the 
Concessions, meeting room and umpire spaces. The second floor will house premium 
seating areas, press box and restrooms. The two existing buildings at the stadium entry will 
be utilized as part of the Phase 2 building. 

a. Incumbent on Bidders:  
i. physically/visually familiarize themselves with site 

ii. scope of work at the building 

BASE BID SCOPE 
6. Demolition of existing components of restroom building and team store shell building. 

Demolition/removal of existing metal picket fencing. Selective demolition of existing 
concrete paving as required to install new components. 

7. Removal and reinstallation of brick unit pavers at entry plaza as required for Phase 2 
construction. 

8. Relocation of tie-back netting supports. Coordination with baseball season and practice 
schedules is critical. 

9. Rework of seating layout on upper level of grandstand. 
10. New gas line and fire water service to be installed. 
11. Tie-in to existing storm water, domestic water and sanitary sewer lines. 
12. Coordination with Owner’s kitchen equipment contractor for Commissary/Kitchen build-

out. 
13. Materials of stadium building structural steel construction on concrete drilled shaft 

foundations and concrete slab on grade, brick veneer, cast stone wall accents, portland 
cement stucco walls and soffits, composite metal wall panel system, SBS and standing seam 
metal roofing, glazed aluminum storefront, FRP doors and frames, hollow metal doors and 
frames, wood veneer doors, suspended acoustical tile ceilings, gypsum board wall and 
ceiling systems, tile/rubber/carpet/LVT flooring, Athletic lockers, architectural building 
signage. 

ALTERNATE SCOPE 
14. Two alternates on the job.  

a. One is to provide two brick columns flanking the existing video board in Left Field.  
b. The second alternate is to provide fixed field level bar stools to match existing. 

 



 

CONTRACT TIME 
15. Construction time for the project is 420 days 
16. The 2026 Baseball season will be complete by June 1st, 2026. The anticipated start of the 2027 

Baseball season is the last weekend of January 2027. The team will report on January 10, 
2027 for practice. 

17. The Design Team encourages electronic submittals and shop drawings and requests that 
the awarded bidder begin the submittal process immediately upon receipt of contract to 
begin material procurement. 

18. It is the intention to have the field and facilities fully operational during construction. 
Phasing of construction work should be coordinated with the college and the scheduled 
use of the baseball stadium. 

CONTENTS 
19. LSUE will remove any materials that need to be salvaged prior to demolition. This will be 

reviewed again during the Pre-Construction meeting. 

SITE VISITS 
20. Any additional site visits that are needed shall be coordinated through LSUE. 

OWNER COMMENTS 
21. It is our intent to issue contract as soon as possible. Awarded bidder should turn in required 

documentation as soon as possible upon acceptance of bid. A notice to proceed will be 
issued as soon as possible. 

22. Regular season games typically concludes at the beginning of May, however the team will 
continue to practice regularly. LSUE is working on the 2027 baseball season schedule and 
will share with the awarded bidder at the Pre-Construction Meeting. 

23. There are a number of camps and events held during the summer, so these will need to be 
coordinated with construction activities. Owner can provide dates once contract is 
executed. 

24. Coach Willis noted that there are two camps in June and High School Tournaments on most 
weekends (Thursdays-Sundays) in June and July. 

25. This facility will remain open year round. 
26. Existing Phase 1 facilities are still under the 1-year construction warranty. 

QUESTIONS 
27. Is there a finished floor elevation of the first and second floors and existing grades that can 

be shared? 



 

a. This will be noted in the next addenda 
28. How are we to handle drill shafts which need casing if needed?  

a. We encountered water around 20ft. A slurry is likely needed. We will provide more 
clarity via addenda. 

29. Are appliances in the suites in the G.C’s contract?  Please provide specs on these items. 
a. Undercounter ice maker and refrigerators in the suites and press box are by GC. 

30. There is a specification for new tie-back netting. What is the scope? 
a. This specification will be replaced in the next addenda. There is no new netting scope. The 

only scope involving the netting is to remove the tie-back poles and reattach the netting to 
the new roof structure. 

31. Is there a work schedule that the awarded bidder needs to abide by? 
a. Sun up to sun down is typical. No known local ordinances. LSUE Baseball activities will need 

to be coordinated with (games, tournaments, camps, practices). Games are typically on 
Friday evenings, Saturday and Sunday afternoons. Sometimes there are midweek games 
beginning as early as 4pm. 

32. Is there a temporary fencing and staging plan? 
a. We will provide a fencing/staging plan diagram 

33. Are the existing restrooms to remain open during construction? 
a. The Owner will provide temporary restroom facilities when needed. This needs to be 

coordinated with the construction schedule to minimize restroom downtime. 
34. Are there any new utility meters required? 

a. No new meters. Gas service will tap off of existing 2”-poly campus gas line and a new 
regulator be provided. 

35. Can you provide a detail for the roll over curb? 
a. We will provide a curb detail via addenda 

36. Did FP&C change the contract form from the AIA A101? 
a. Not known at this time. 

37. Are temporary utilities required or can the university utilities be used? 
a. Temporary utilities should be provided as per the specifications 

38. Is there any more information on the AV and sound system? 
a. Electrovoice did the sound system design. The intention is for the system to be performance 

based. 
39. Is there any phasing that needs to be done for the roofing install over the grandstands? 

a. Yes. Ideally this can be sequenced and coordinated with the LSUE baseball activities to 
happen when there are no events happening and grandstands are not in use. 

40. Is Oldcastle a campus standard for storefront? 
a. No. We are open to alternative suppliers if they meet specifications. 

ATTACHMENTS 
41.  Sign-In Sheet 

End of Agenda 
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SURVEY CONTROL POINTS
HORIZONTAL DATUM: NAD83 (2011)(EPOCH 2010.00) LA SOUTH ZONE (1702) SURVEY FOOT

VERTICAL DATUM: NAVD88 (GEOID18) SURVEY FOOT

POINT NORTHING EASTING ELEVATION LATITUDE LONGITUDE
CPt#2 - FND 1/2" STEEL ROD 717,948.436 2,932,473.609 46.112 30.469577 -92.439108

CPt#3 - SET PKNAIL IN ASPHALT 717,982.272 2,932,479.915 47.057 30.469671 -92.439089

CPt#5 - FND NGS BM BUTCH 718,392.605 2,936,610.490 34.653 30.470908 -92.425991

CPt#6 - SET 1/2" STEEL ROD 718,754.410 2,932,320.627 43.881 30.471789 -92.439619

CPt#7 - SET 1/2" STEEL ROD 719,405.078 2,932,931.757 44.216 30.473595 -92.437604

CPt#8 - SET 1/2" STEEL ROD 719,354.620 2,934,442.326 39.866 30.473496 -92.432903

TBM#1 - FND 60D NAIL IN 20" PINE TREE 719,201 2,932,811 47.06 30.4730 -92.4381

TBMt#2 - SET 60D NAIL IN 32" WATER OAK 718,855 2,933,886 45.79 30.4721 -92.4347
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